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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: April 28, 2018 to May 4, 2018 

 

Sitework:   

� Finished backfilling climbing 

wall 

� Continued ballfield seating 

foundation backfill 

� Started planting willows on 

Riverbank 

� Continued placing and tilling 

compost material on riverbank 

areas 

� Poured final foundation in 

concession building 

� Continued pouring river walks 

and ballfield entrance 

sidewalks 

� Continued prepping for 

pedestrian light pole 

foundations 

� Continued to work on base 

course for north parking lot 

� Finished grading for 

playground area 

� Started last RCP storm culvert 

in southwest detention pond 

� Finished pouring river path 

sidewalks 
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Other: 

� Minor weather impacts 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue fencing operations 

� Start concession block work 

� Start concession concrete slab  

� Continue concrete sidewalks 

and start curb and gutter 

� Continue center ballfields 

concrete prep 

� Continue soil amendment at 

riverbank 

� Continue foundations for 

shade structures 

� Start sanitary sewer 

� Start site irrigation 

 

 

 

 

 
 

 

 

 

 
 

 


